

RESOLUTION NO. 25817

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 TO CONTRACT NO. W-05-007-201, WARNER PARK COMBINED SEWER OVERFLOW (CSO) CONTROL FACILITY, WITH HAREN CONSTRUCTION CO., INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT TO FOUR MILLION FIVE HUNDRED TWENTY-FOUR THOUSAND TWO HUNDRED TWO DOLLARS (\$4,524,202.00), WHICH IS WITHIN THE PREVIOUSLY AUTHORIZED TOTAL FUNDING.

WHEREAS, Resolution No. 25427 authorized the execution of Contract No. W-05-007-201, Warner Park Combined Sewer Overflow (CSO) Control Facility, with Haren Construction Co., Inc. for the amount of \$4,472,000.00, plus a contingency amount of 223,600.00; and

WHEREAS, Change Order No. 1 is necessary relative to the above contract in the amount of \$52,202.00, increasing the contract amount to \$4,524,202.00; and

WHEREAS, the increase to the contract amount is within the previously authorized funding of \$4,695,600.00;

NOW, THEREFORE,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 relative to Contract No. W-05-007-201, Warner Park Combined Sewer Overflow (CSO) Control Facility, with Haren Construction Co., Inc., which Change Order increases the contract amount to \$4,524,202.00, plus a contingency amount of 171,398.00, which is within the previously authorized total funding of \$4,695,600.00.

ADOPTED: February 3, 2009