

RESOLUTION NO. 27222

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 (FINAL) FOR DILLARD CONSTRUCTION, INC., RELATIVE TO CONTRACT NO. E-07-001-202, RIVER STREET EXTENSION – PHASE 2, FOR AN INCREASED AMOUNT OF TWENTY-FOUR THOUSAND SIX HUNDRED THIRTY AND 45/100 DOLLARS (\$24,630.45), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED EIGHT HUNDRED THIRTY-TWO THOUSAND THREE HUNDRED FIFTY-FIVE AND 64/100 DOLLARS (\$832,355.64), AND TO RELEASE THE REMAINING CONTINGENCY OF FIFTEEN THOUSAND THREE HUNDRED SIXTY-NINE AND 55/100 DOLLARS (\$15,369.55).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing Change Order No. 1 (Final) for Dillard Construction, Inc., relative to Contract No. E-07-001-202, River Street Extension – Phase 2, for an increased amount of \$24,630.45, for a revised contract amount not to exceed \$832,355.64, and to release the remaining contingency of \$15,369.55.

ADOPTED: August 28, 2012.

/mms