

RESOLUTION NO. 27312

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 (FINAL) FOR KLEENCO CONSTRUCTION OF TENNESSEE, INC., RELATIVE TO CONTRACT NO. E-03-044-201, OAKWOOD DRIVE AT JERSEY PIKE INTERSECTION IMPROVEMENT, FOR AN INCREASED AMOUNT OF FIVE THOUSAND FIVE HUNDRED EIGHTY-FIVE AND 25/100 DOLLARS (\$5,585.25), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED FOUR HUNDRED THIRTY THOUSAND FIVE HUNDRED NINETEEN AND 75/100 DOLLARS (\$430,519.75), AND TO RELEASE THE REMAINING CONTINGENCY AMOUNT OF THIRTY-SEVEN THOUSAND FOUR HUNDRED FOURTEEN AND 75/100 DOLLARS (\$37,414.75).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorizing Change Order No. 1 (Final) for Kleenco Construction of Tennessee, Inc., relative to Contract No. E-03-044-201, Oakwood Drive at Jersey Pike Intersection Improvement, for an increased amount of \$5,585.25, for a revised contract amount not to exceed \$430,519.75, and to release the remaining contingency amount of \$37,414.75.

ADOPTED: November 20, 2012

/meb