

RESOLUTION NO. 29074

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR HAREN CONSTRUCTION COMPANY, INC. OF ETOWAH, TN RELATIVE TO CONTRACT NO. W-11-012-201, MBWWTP SCREEN IMPROVEMENTS, AND CONTRACT NO. W-12-017-201, MBWWTP HYDRAULIC AND PUMP IMPROVEMENTS, A CONSENT DECREE PROJECT, FOR AN INCREASED AMOUNT OF THREE HUNDRED NINETY-ONE THOUSAND EIGHT HUNDRED FIFTY AND 69/100 DOLLARS (\$391,850.69), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED THIRTEEN MILLION FIFTY-EIGHT THOUSAND EIGHT HUNDRED FIFTY AND 69/100 DOLLARS (\$13,058,850.69), AND TO RELEASE THE REMAINING CONTINGENCY OF TWO HUNDRED SEVENTY-EIGHT THOUSAND ONE HUNDRED FORTY-NINE AND 31/100 DOLLARS (\$278,149.31).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Haren Construction Company, Inc. of Etowah, TN relative to Contract No. W-11-012-201, MBWWTP Screen Improvements and Contract No. W-12-017-201, MBWWTP Hydraulic and Pump Improvements, a Consent Decree Project, for an increased amount of \$391,850.69, for a revised contract amount not to exceed \$13,058,850.69, and to release the remaining contingency of \$278,149.31.

ADOPTED: June 20, 2017

/vmm