

RESOLUTION NO. 29178

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR TRI-STATE ROOFING CONTRACTORS, LLC RELATIVE TO CONTRACT NO. Y-16-003-201, WEST 12TH STREET YFD ROOF REPAIR, FOR AN INCREASED AMOUNT OF FIFTEEN THOUSAND FIVE HUNDRED TWENTY-FOUR AND 54/100 DOLLARS (\$15,524.54), TO RELEASE THE REMAINING CONTINGENCY IN THE AMOUNT OF FIVE HUNDRED SEVENTY-FIVE AND 46/100 DOLLARS (\$575.46), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE HUNDRED SEVENTY-SIX THOUSAND SEVEN HUNDRED SIXTY-TWO AND 54/100 DOLLARS (\$176,762.54).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Tri-State Roofing Contractors, LLC relative to Contract No. Y-16-003-201, West 12th Street YFD Roof Repair, for an increased amount of \$15,524.54, to release the remaining contingency in the amount of \$575.46, for a revised contract amount not to exceed \$176,762.54.

ADOPTED: September 19, 2017

/mem