

RESOLUTION NO. 30114

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR RTD CONSTRUCTION COMPANY, INC. OF ZEPHYRHILLS, FL, RELATIVE TO CONTRACT NO. W-10-004-201, EAST BRAINERD PUMP STATION UPGRADES, FOR THE INCREASED AMOUNT OF TWO HUNDRED TEN THOUSAND FIVE HUNDRED SEVENTY-THREE AND 04/100 DOLLARS (\$210,573.04), TO RELEASE THE REMAINING CONTINGENCY AMOUNT OF THREE HUNDRED TWENTY-SEVEN THOUSAND FOUR HUNDRED TWENTY-SIX AND 96/100 DOLLARS (\$327,426.96), FOR A REVISED CONTRACT AMOUNT OF FIVE MILLION FIVE HUNDRED NINETY-TWO THOUSAND SIX HUNDRED SIXTY-FOUR AND 04/100 DOLLARS (\$5,592,664.04).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for RTD Construction Company, Inc. of Zephyrhills, FL, relative to Contract No. W-10-004-201, East Brainerd Pump Station Upgrades, for the increased amount of \$210,573.04, to release the remaining contingency amount of \$327,426.96, for a revised contract amount of \$5,592,664.04.

ADOPTED: October 22, 2019

/mem