

RESOLUTION NO. 31069

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 3 (FINAL) FOR J. CUMBY CONSTRUCTION, INC., OF COOKEVILLE, TN, FOR CONTRACT NO. W-16-017-201, MBWWTP SOLIDS PROCESS OF OPTIMIZATION IMPLEMENTATION - PHASE 2 THICKENER UPGRADES, A CONSENT DECREE PROJECT, FOR FINAL RECONCILIATION OF THE UNIT ITEMS, FOR A DECREASE OF TWENTY-FIVE THOUSAND THREE HUNDRED FOURTEEN AND 03/100 DOLLARS (\$25,314.03), TO RELEASE THE REMAINING CONTINGENCY AMOUNT OF TWENTY THOUSAND DOLLARS (\$20,000.00), FOR A REVISED TOTAL CONTRACT AMOUNT OF FIVE MILLION SEVEN HUNDRED SEVENTY-ONE THOUSAND EIGHT HUNDRED NINETY-NINE AND 95/100 DOLLARS (\$5,771,899.95).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 3 (Final) for J. Cumby Construction, Inc., of Cookeville, TN, for Contract No. W-16-017-201, MBWWTP Solids Process of Optimization Implementation - Phase 2 Thickener Upgrades, a Consent Decree Project, for final reconciliation of the unit items, for a decrease of \$25,314.03, to release the remaining contingency amount of \$20,000.00, for a revised total contract amount of \$5,771,899.95.

ADOPTED: April 5, 2022

/mem