RESOLUTION NO. 21868

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, CONTRACT NO. 99C, MISCELLANEOUS SANITARY SEWER REQUIRE-MENTS CONTRACT, WITH EAST TENNESSEE GRADING, INC. AND MAYSE CONSTRUCTION COMPANY, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT TO EAST TENNESSEE GRADING, INC. BY ONE HUNDRED FIFTY THOUSAND DOLLARS ($150,000.00) FOR A FINAL CONTRACT PRICE TO IT OF FIVE HUNDRED FIFTY THOUSAND DOLLARS ($550,000.00); AND FURTHER AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 WITH MAYSE CONSTRUCTION COMPANY, WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT TO IT BY ONE HUNDRED FIFTY THOUSAND DOLLARS ($150,000.00), FOR A FINAL CONTRACT PRICE OF FOUR HUNDRED FIFTY THOUSAND DOLLARS ($450,000.00); AND FURTHER AUTHORIZING AN INCREASE IN CONTRACT TIME BY ONE HUNDRED TWENTY (120) DAYS WITH SAID COMPANIES.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1, Contract No. 99C, Miscellaneous Sanitary Sewer Requirements Contract, with East Tennessee Grading, Inc., which change order increases the contract by $150,000.00 for a final contract price of $550,000.00; and



BE IT FURTHER RESOLVED, That there be and is hereby authorized execution of Change Order No. 1 on said Contract No. 99C with Mayse Construction Company, which change order decreases the contract by $150,000.00 for a final contract price of $450,000.00; and



BE IT FURTHER RESOLVED, That the contract time be and is hereby increased by 120 calendar days with said companies.

ADOPTED:
August 11, 1998
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