RESOLUTION NO. 21886

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL), CONTRACT NO. SWM-3-97, BROWN’S FERRY ROAD CULVERT REPLACEMENT, WITH MAYSE CONSTRUCTION COMPANY, WHICH CHANGE ORDER INCREASES THE CONTRACT TIME BY THIRTY (30) DAYS AND THE CONTRACT AMOUNT BY FOUR THOUSAND, ONE HUNDRED SEVENTY-FIVE AND 53/100 DOLLARS ($4,175.53) FOR A REVISED CONTRACT PRICE OF EIGHTY-ONE THOUSAND, NINE HUNDRED THIRTY-NINE AND 53/100 DOLLARS ($81,939.53). 



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1 (Final), Contract No. SWM-3-97, Brown’s Ferry Road Culvert Replacement, with Mayse Construction Company, which change order increases the contract time by 30 days and increases the contract amount by $4,175.53 for a revised contract price of $81,939.53.

ADOPTED: 
September 1, 1998
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