RESOLUTION NO. 21899

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, CONTRACT NO. 28F, INFLUENT RELIEF PUMP STATION AND FORCE MAIN, WITH HAREN CONSTRUCTION COMPANY, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT TIME BY FOURTEEN (14) DAYS, WHICH INCLUDES TWO (2) INCREASES FOR SEVEN (7) CALENDAR DAYS EACH. 



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1, Contract No. 28F, Influent Relief Pump Station and Force Main, with Haren Construction Company, Inc., which change order increases the contract time by 14 days, which includes two increases for seven calendar days each.

ADOPTED: 
September 15, 1998
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