RESOLUTION NO. 22035

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL), CONTRACT NO. CSO‑5a‑98, MABEL STREET TO CITICO CSO INTERCEPTOR SEWER, WITH CASH CONSTRUCTION COMPANY, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY SIXTEEN THOUSAND, FIVE HUNDRED SEVENTY-FIVE AND 93/100 DOLLARS ($16,575.93), FOR A FINAL CONTRACT PRICE OF FOUR HUNDRED NINETY-FOUR THOUSAND, FOUR HUNDRED FORTY-ONE AND 85/100 DOLLARS ($494,441.85). 



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1 (Final), Contract No. CSO-5a-98, Mabel Street to Citico CSO Interceptor Sewer, with Cash Construction Company, which change order increases the contract amount by $16,575.93, for a final contract price of $494,441.85.

ADOPTED: 
January 26, 1999
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