RESOLUTION NO. 22244
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 3 (FINAL), CONTRACT NO. 53B-1, SPRING CREEK AND FORT OGLETHORPE PUMP STATIONS, WITH JONES ENVIRONMENTAL CONSTRUCTION, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY THIRTEEN THOUSAND, THREE HUNDRED SIX AND 50/100 DOLLARS ($13,306.50) FOR A REVISED CONTRACT AMOUNT OF EIGHT HUNDRED FIFTY-EIGHT THOUSAND, TWO HUNDRED THIRTY-THREE AND 30/100 DOLLARS ($858,233.30), AND WHICH CHANGE ORDER INCREASES THE CONTRACT TIME BY SEVENTY-FIVE (75) CALENDAR DAYS.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 3 (Final), Contract No. 53B-1, Spring Creek and Fort Oglethorpe Pump Stations, with Jones Environmental Construction, Inc., which change order increases the contract amount by $13,306.50 for a revised contract amount of $858,233.30, and which change order increases the contract time by 75 calendar days.

ADOPTED: 
September 7, 1999
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