RESOLUTION NO. 22346
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 2, CONTRACT NO. CSO-3-98, WILLIAMS STREET CSO FACILITY, WITH BURGIN CONSTRUCTION COMPANY, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY NINETY-ONE THOUSAND, TWO HUNDRED SIXTY-FOUR AND 84/100 DOLLARS ($91,264.84), FOR A REVISED CONTRACT TOTAL OF THREE MILLION, TWO HUNDRED THIRTY-ONE THOUSAND, EIGHT HUNDRED SIX AND 93/100 DOLLARS ($3,231,806.93).



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 2, Contract No. CSO-3-98, Williams Street CSO Facility, with Burgin Construction Company, Inc., which change order increases the contract amount by $91,264.84, for a revised contract total of $3,231,806.93.

ADOPTED: 
December 7, 1999
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