RESOLUTION NO. 22408

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL), CONTRACT NO. SW‑1‑99, CONCRETE CURB AND GUTTER, SIDEWALK AND DRIVEWAY, WITH YERBEY CONCRETE CONSTRUCTION, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY FIFTY-ONE THOUSAND, FOUR HUNDRED TWO AND 70/100 DOLLARS ($51,402.70), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE HUNDRED FIFTY-ONE THOUSAND, FOUR HUNDRED TWO AND 70/100 DOLLARS ($151,402.70).



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1 (Final), Contract No. SW-1-99, Concrete Curb and Gutter, Sidewalk and Driveway, with Yerbey Concrete Construction, Inc., which change order increases the contract amount by $51,402.70 for a revised contract amount of $151,402.70.

ADOPTED:
February 15, 2000
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