RESOLUTION NO. 22441

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL), CONTRACT NO. SS‑2‑98, BROAD STREET STREETSCAPE, 5TH STREET TO 6TH STREET, WITH RIVERBEND CONSTRUCTION CORPORATION, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY TEN THOUSAND, ONE HUNDRED TWENTY-NINE AND 06/100 DOLLARS ($10,129.06), FOR A REVISED TOTAL CONTRACT AMOUNT NOT TO EXCEED THREE HUNDRED FORTY-TWO THOUSAND, THREE HUNDRED TWENTY-NINE AND 06/100 DOLLARS ($342,329.06), AND WHICH CHANGE ORDER INCREASES THE CONTRACT TIME BY ONE HUNDRED ONE (101) CALENDAR DAYS.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1 (Final), Contract No. SS-2-98, Broad Street Streetscape, 5th Street to 6th Street, with Riverbend Construction Corporation, which change order increases the contract amount by $10,129.06 for a revised total contract amount not to exceed $342,329.06, and which change order increases the contract time by 101 calendar days.

ADOPTED:
March 14, 2000
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