RESOLUTION NO. 22523

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL), CONTRACT NO. SS‑3-99, WILLIAMS STREET STREETSCAPE, WEST MAIN STREET TO WEST 14TH STREET, WITH CASE CONSTRUCTION SERVICES, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY FORTY-SIX THOUSAND, SEVEN HUNDRED FIFTEEN AND 37/100 DOLLARS ($46,715.37), FOR A REVISED TOTAL CONTRACT AMOUNT NOT TO EXCEED ONE HUNDRED FIFTY-SIX THOUSAND, TWO HUNDRED EIGHTEEN AND 13/100 DOLLARS ($156,218.13), AND WHICH CHANGE ORDER INCREASES THE CONTRACT TIME BY TWENTY-ONE (21) CALENDAR DAYS.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1 (Final), Contract No. SS-3-99, Williams Street Streetscape, West Main Street to West 14th Street, with Case Construction Services, Inc., which change order increases the contract amount by $46,715.37 for a revised total contract amount not to exceed $156,218.13, and which change order increases the contract time by 21 calendar days.

ADOPTED:
May 9, 2000
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