RESOLUTION NO. 22563

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 4, CONTRACT NO. CSO-2-98, CENTRAL AVENUE CSO CONTROL FACILITY, SCHEDULE II, WITH CROWDER CONSTRUCTION COMPANY, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY ONE HUNDRED SIX THOUSAND, EIGHT AND 81/100 DOLLARS ($106,008.81), FOR A REVISED CONTRACT AMOUNT OF TEN MILLION, SIX HUNDRED NINETY-NINE THOUSAND, NINE HUNDRED FIFTEEN AND 28/100 DOLLARS ($10,699,915.28), AND WHICH CHANGE ORDER INCREASES THE CONTRACT TIME BY TWENTY-ONE (21) DAYS FOR A FINAL COMPLETION DATE OF JANUARY 21, 2000.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 4, Contract No. CSO-2-98, Central Avenue CSO Control Facility, Schedule II, with Crowder Construction Company, which change order increases the contract amount by $106,008.81 for a revised contract amount of $10,699,915.28, and which change order increases the contract time by 21 days for a final completion date of January 21, 2000.

ADOPTED:
June 20, 2000
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