RESOLUTION NO. 23086
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, CONTRACT NO. SS-8-00, 10TH STREET AREA STREETSCAPE PROJECT, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY TWENTY-ONE THOUSAND SIX HUNDRED FIFTY AND 79/100 DOLLARS ($21,650.79), FOR A REVISED CONTRACT TOTAL OF TWO HUNDRED THIRTY-SEVEN THOUSAND FOUR HUNDRED FORTY-FIVE AND 79/100 DOLLARS ($237,445.79), AND INCREASES THE CONTRACT TIME BY THIRTY (30) CALENDAR DAYS.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1, Contract No. SS-8-00, 10th Street Area Streetscape Project, which change order increases the contract amount by $21,650.79, for a revised contract total of $237,445.79 and increases the contract time by thirty (30) calendar days.

ADOPTED:
August  7, 2001
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