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RESOLUTION NO. 23380

A RESOLUTION AUTHORIZING THE EXECUTION OF A FINAL CHANGE ORDER RELATIVE TO THE SOUTH CHATTANOOGA RECREATION CENTER PROJECT WITH SOLOFF BUILDERS, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY NINE THOUSAND ONE HUNDRED SIXTY-EIGHT DOLLARS ($9,168.00), FOR A REVISED CONTRACT PRICE OF THREE MILLION THREE HUNDRED SEVENTY-SEVEN THOUSAND EIGHT HUNDRED SEVENTY-ONE AND 31/100 DOLLARS ($3,377,871.31).



_____________________________________________________



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of a Final Change Order relative to the South Chattanooga Recreation Center Project with Soloff Builders, which change order increases the contract amount by $9,168.00, for a revised contract price of $3,377,871.31.

ADOPTED:
April 30, 2002
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