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RESOLUTION NO. 23685

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL), RELATIVE TO THE 3RD STREET SEWER RELOCATION, CONTRACT NO. 55F, WITH MAYSE CONSTRUCTION COMPANY, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY SIXTEEN THOUSAND THREE HUNDRED SEVENTEEN AND 18/100 DOLLARS ($16,317.18), FOR A REVISED CONTRACT AMOUNT OF ONE HUNDRED FORTY-FIVE THOUSAND TWO HUNDRED THIRTY-FOUR AND 07/100 DOLLARS ($145,234.07).



_____________________________________________________



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 (final), relative to the 3rd Street Sewer Relocation, Contract No. 55F, with Mayse Construction Company, which change order increases the contract amount by $16,317.18, for a revised contract amount of $145,234.07.

ADOPTED:
February 4, 2003
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