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RESOLUTION NO. 23787

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 2 (FINAL), RELATIVE TO SOUTHSIDE STREETSCAPE PROJECT, CONTRACT NO. SS-2-01, WITH J & J CONTRACTORS, INC., WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY EIGHTY-ONE THOUSAND ONE HUNDRED SIXTEEN AND 70/100 DOLLARS ($81,116.70), FOR A REVISED CONTRACT AMOUNT OF FOUR HUNDRED TWENTY-SIX THOUSAND NINE HUNDRED SEVENTY-ONE AND 09/100 DOLLARS ($426,971.09).



_____________________________________________________



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 2 (final), relative to Southside Streetscape Project, Contract No. SS-2-01, with J & J Contractors, Inc., which change order decreases the contract amount by $81,116.70, for a revised contract amount of $426,971.09.

ADOPTED:
April 15, 2003
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