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RESOLUTION NO. 24303
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL), RELATIVE TO THE 4TH STREET IMPROVEMENTS, CONTRACT NO. RW-1-01, WITH STEIN CONSTRUCTION COMPANY, INC., WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY FOUR HUNDRED SIXTY-TWO THOUSAND THREE HUNDRED FORTY-SIX AND 61/100 DOLLARS ($462,346.61), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED FOUR MILLION FOUR HUNDRED THIRTY-TWO THOUSAND NINE HUNDRED FORTY-THREE AND 79/100 DOLLARS ($4,432,943.79).


_____________________________________________________



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 (Final), relative to the 4th Street Improvements, Contract No. RW-1-01, with Stein Construction Company, Inc., which change order decreases the contract amount by $462,346.61, for a revised contract amount not to exceed $4,432,943.79.

ADOPTED:
January 18, 2005.
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