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RESOLUTION NO. 24353
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, RELATIVE TO MARKET STREET STORM DRAINAGE AND INTERSECTION IMPROVEMENTS – 1ST STREET TO 4TH STREET, CONTRACT NO. W-03-002, WITH TALLEY CONSTRUCTION COMPANY, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY TWENTY THOUSAND TWO HUNDRED SEVENTY-FIVE DOLLARS ($20,275.00), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE MILLION THREE HUNDRED SEVENTEEN THOUSAND NINE HUNDRED FIFTY-TWO AND 07/100 DOLLARS ($1,317,952.07).


_____________________________________________________


BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1, relative to Market Street Storm Drainage and Intersections Improvements – 1st Street to 4th Street, Contract No. W-03-002, with Talley Construction Company, Inc., which change order increases the contract amount by $20,275.00, for a revised contract amount not to exceed $1,317,952.07.

ADOPTED:
March 15, 2005.
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