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RESOLUTION NO. 24518
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 2 (FINAL), RELATIVE TO CONTRACT NO. W-03-002, MARKET STREET STORM DRAINAGE AND INTERSECTION IMPROVEMENTS – 1ST STREET TO 4TH STREET, WITH TALLEY CONSTRUCTION COMPANY, INC., WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY ONE HUNDRED EIGHT THOUSAND EIGHT HUNDRED FOUR AND 16/100 DOLLARS ($108,804.16), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE MILLION THREE HUNDRED NINE THOUSAND ONE HUNDRED FORTY-SEVEN AND 91/100 DOLLARS ($1,309,147.91).


_____________________________________________________


BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 2 (Final), relative to Contract No. W-03-002, Market Street Storm Drainage and Intersections Improvements – 1st Street to 4th Street, with Talley Construction Company, Inc., which change order decreases the contract amount by $108,804.16, for a revised contract amount not to exceed $1,309,147.91.

ADOPTED:
August 2, 2005.
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