

RESOLUTION NO. 26161

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 2 (FINAL) RELATIVE TO CONTRACT NO. W-05-007-104, WARNER PARK/ENGEL STADIUM PARALLEL INTERCEPTOR SANITARY SEWER, WITH LAMAR DUNN AND ASSOCIATES, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY THIRTEEN THOUSAND EIGHT HUNDRED SIXTY-THREE AND 75/100 DOLLARS (\$13,863.75), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE HUNDRED FORTY-TWO THOUSAND SEVEN HUNDRED SIXTY-THREE AND 75/100 DOLLARS (\$142,763.75).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 2 (Final) relative to Contract No. W-05-007-104, Warner Park/Engel Stadium Parallel Interceptor Sanitary Sewer with Lamar Dunn and Associates, Inc., which change order increases the contract amount by \$13,863.75, for a revised contract amount not to exceed \$142,763.75.

ADOPTED: December 15, 2009

/add