

RESOLUTION NO. 26515

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 2 (FINAL) TO CONTRACT NO. W-05-007-201, WARNER PARK COMBINED SEWER OVERFLOW (CSO) CONTROL FACILITY, WITH HAREN CONSTRUCTION CO., INC., FOR AN INCREASE OF THIRTY-SIX THOUSAND SIX HUNDRED EIGHTY-THREE DOLLARS (\$36,683.00) AND A REVISED CONTRACT AMOUNT OF FOUR MILLION FIVE HUNDRED SIXTY THOUSAND EIGHT HUNDRED EIGHTY-FIVE DOLLARS (\$4,560,885.00), AND RELEASING THE REMAINING CONTINGENCY OF ONE HUNDRED THIRTY-FOUR THOUSAND SEVEN HUNDRED FIFTEEN DOLLARS (\$134,715.00).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 2 (Final) relative to Contract No. W-05-007-201, Warner Park Combined Sewer Overflow (CSO) Control Facility, with Haren Construction Co., Inc., for an increase of \$36,683.00 and a revised contract amount to \$4,560,885.00, and releasing the remaining contingency of \$134,715.00.

ADOPTED: December 7, 2010

/add