A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 (FINAL) FOR SERVICE ELECTRIC COMPANY, INC., W-11-001-201, MOCCASIN CONTRACT NO. WASTEWATER TREATMENT PLANT 46-kV POWER BREAKER REPLACEMENT SUBSTATION **CIRCUIT** CONSTRUCTION, FOR AN INCREASED AMOUNT OF **HUNDRED DOLLARS** THIRTEEN THOUSAND TWO THE REMAINING TO RELEASE (\$13,200.00),CONTINGENCY OF ONE THOUSAND EIGHT HUNDRED DOLLARS (\$1,800.00), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE HUNDRED SIXTY-THREE THOUSAND ONE HUNDRED SEVENTY-SIX DOLLARS (\$163,176.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing Change Order No. 1 (Final) for Service Electric Company, Inc., Contract No. W-11-001-201, Moccasin Bend Wastewater Treatment Plant 46-kV Power Circuit Breaker Replacement Substation Construction, for an increased amount of \$13,200.00, to release the remaining contingency of \$1,800.00, for a revised contract amount not to exceed \$163,176.00.

ADOPTED: January 22, 2013.

/mms