

RESOLUTION NO. 28156

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR HURST EXCAVATING, LLC RELATIVE TO CONTRACT NO. W-10-006-201, PINEVILLE ROAD SEWER BASIN IMPROVEMENTS, FOR A DECREASED AMOUNT OF TWO HUNDRED TEN THOUSAND FIVE HUNDRED FORTY-NINE AND 86/100 DOLLARS (\$210,549.86), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED NINE HUNDRED FOUR THOUSAND EIGHT HUNDRED EIGHTY-FIVE AND 14/100 DOLLARS (\$904,885.14), AND TO RELEASE THE REMAINING CONTINGENCY OF ONE HUNDRED TEN THOUSAND DOLLARS (\$110,000.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Hurst Excavating, LLC relative to Contract No. W-10-006-201, Pineville Road Sewer Basin Improvements, for a decreased amount of \$210,549.86, for a revised contract amount not to exceed \$904,885.14, and to release the remaining contingency of \$110,000.00.

ADOPTED: February 17, 2015

/vmm