

RESOLUTION NO. 28769

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) TO NABCO ELECTRIC COMPANY, INC. OF CHATTANOOGA, TN, RELATIVE TO CONTRACT NO. W-11-009-202, MOCCASIN BEND WASTEWATER TREATMENT PLANT ADMIN BUILDING PERMANENT GENERATOR AND GENERATOR CONNECTIONS AT PRIORITY ISS SITES PROJECT, A CONSENT DECREE PROJECT, FOR AN INCREASED AMOUNT OF ONE THOUSAND NINE HUNDRED FIFTY-NINE DOLLARS (\$1,959.00), FOR A REVISED CONTRACT AMOUNT OF FOUR HUNDRED THIRTY-FOUR THOUSAND THREE HUNDRED EIGHTEEN DOLLARS (\$434,318.00) AND TO RELEASE THE REMAINING CONTINGENCY AMOUNT OF THIRTY-EIGHT THOUSAND FORTY-ONE DOLLARS (\$38,041.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) to Nabco Electric Company, Inc. of Chattanooga, TN, relative to Contract No. W-11-009-202, Moccasin Bend Wastewater Treatment Plant Admin Building Permanent Generator and Generator Connections at Priority ISS Sites Project, a Consent Decree Project, for an increased amount of \$1,959.00, for a revised contract amount of \$434,318.00 and to release the remaining contingency amount of \$38,041.00.

ADOPTED: September 6, 2016

/mem