

RESOLUTION NO. 29407

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR CHASE PLUMBING AND MECHANICAL, INC. OF CHATTANOOGA, TN, RELATIVE TO CONTRACT NO. W-12-026-201, DUPONT PUMP STATION AND BASIN IMPROVEMENTS – PHASE 1, A CONSENT DECREE PROJECT, FOR A DECREASED AMOUNT OF THREE HUNDRED THIRTY-FIVE THOUSAND FIVE HUNDRED EIGHT AND 81/100 DOLLARS (\$335,508.81), TO RELEASE THE CONTINGENCY IN THE AMOUNT OF TWO HUNDRED SEVENTY-TWO THOUSAND FOUR HUNDRED FORTY DOLLARS (\$272,440.00), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED FIVE MILLION ONE HUNDRED THIRTEEN THOUSAND TWO HUNDRED NINETY-THREE AND 19/100 DOLLARS (\$5,113,293.19).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Chase Plumbing and Mechanical, Inc. of Chattanooga, TN, relative to Contract No. W-12-026-201, DuPont Pump Station and Basin Improvements – Phase 1, a Consent Decree Project, for a decreased amount of \$335,508.81, to release the contingency in the amount of \$272,440.00, for a revised contract amount not to exceed \$5,113,293.19.

ADOPTED: April 10, 2018

/mem