

RESOLUTION NO. 30836

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 1 (FINAL) FOR PREMIER FENCE, LLC, OF MURFREESBORO, TN, RELATIVE TO CONTRACT NO. R-20-017-204, SUMMIT OF SOFTBALL COMPLEX IMPROVEMENTS FROM THE EASTER TORNADO 2020 – BACKSTOP AREA AND OUTFIELD NETTING REPLACEMENT, FOR AN INCREASED AMOUNT OF THIRTY-SIX THOUSAND EIGHT HUNDRED EIGHT DOLLARS (\$36,808.00), FOR A REVISED CONTRACT AMOUNT OF TWO HUNDRED THIRTY-TWO THOUSAND TWO HUNDRED EIGHTY AND 62/100 DOLLARS (\$232,280.62).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 1 (Final) for Premier Fence, LLC, of Murfreesboro, TN, relative to Contract No. R-20-017-204, Summit of Softball Complex Improvements from the Easter Tornado 2020 – Backstop Area and Outfield Netting Replacement, for an increased amount of \$36,808.00, for a revised contract amount of \$232,280.62.

ADOPTED: July 13, 2021

/mem