

RESOLUTION NO. 30839

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 1 (FINAL) FOR GRANITE INLINER, LLC (FORMERLY LAYNE INLINER LLC) RELATIVE TO CONTRACT NO. W-15-002-201, FRIARS BRANCH SOUTH CHICKAMAUGA CREEK 5 INTERCEPTOR REHABILITATION, A CONSENT DECREE PROJECT, FOR A DECREASED AMOUNT OF ONE MILLION FOUR HUNDRED SIXTY-FOUR THOUSAND NINE HUNDRED SEVENTY-SEVEN AND 45/100 DOLLARS (\$1,464,977.45), TO RELEASE THE REMAINING CONTINGENCY OF FOUR HUNDRED THOUSAND DOLLARS (\$400,000.00), FOR A REVISED CONTRACT AMOUNT OF SEVEN MILLION TWO HUNDRED EIGHTEEN THOUSAND SEVENTY-FOUR AND 55/100 DOLLARS (\$7,218,074.55).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 1 (Final) for Granite Inliner, LLC (formerly Layne Inliner LLC) relative to Contract No. W-15-002-201, Friars Branch South Chickamauga Creek 5 Interceptor Rehabilitation, a Consent Decree Project, for a decreased amount of \$1,464,977.45, to release the remaining contingency of \$400,000.00, for a revised contract amount of \$7,218,074.55.

ADOPTED: July 13, 2021

/mem