

RESOLUTION NO. 25398

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) RELATIVE TO CONTRACT NO. E-05-024-201, GUNBARREL ROAD AT STANDIFER GAP ROAD INTERSECTION IMPROVEMENT, WITH TALLEY CONSTRUCTION COMPANY, INC., WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY FIFTY-TWO THOUSAND SEVENTY-TWO AND 65/100 DOLLARS (\$52,072.65), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED THREE HUNDRED TWO THOUSAND NINE HUNDRED TWENTY-SEVEN AND 35/100 DOLLARS (\$302,927.35).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 (Final) relative to Contract No. E-05-024-201, Gunbarrel Road at Standifer Gap Road Intersection Improvement, with Talley Construction Company, Inc., which change order decreases the contract amount by \$52,072.65, for a revised contract amount not to exceed \$302,927.35.

ADOPTED: January 29, 2008

/add