

RESOLUTION NO. 25399

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) RELATIVE TO CONTRACT NO. E-06-003-202, CITY SIDEWALK REQUIREMENTS FOR BROWNS FERRY ROAD, STUART STREET, AND CAMPBELL STREET, WITH KLEENCO CONSTRUCTION OF TENNESSEE, INC., WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY SIXTEEN THOUSAND NINE HUNDRED SEVENTY-SEVEN AND 15/100 DOLLARS (\$16,977.15), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED FIVE HUNDRED TWENTY-THREE THOUSAND TWENTY-TWO AND 85/100 DOLLARS (\$523,022.85).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 (Final) relative to Contract No. E-06-003-202, City Sidewalk Requirements for Browns Ferry Road, Stuart Street, and Campbell Street, with Kleenco Construction of Tennessee, Inc., which change order decreases the contract amount by \$16, 977.15, for a revised contract amount not to exceed \$523,022.85.

ADOPTED: January 29, 2008

/add