

RESOLUTION NO. 25597

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) RELATIVE TO CONTRACT NO. E-06-012-201, MAIN STREET STREETScape PHASE 1 AND 2, WITH YERBEY CONCRETE CONSTRUCTION, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY NINE THOUSAND FOUR HUNDRED TEN AND 59/100 DOLLARS (\$9,410.59), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED FOUR HUNDRED NINE THOUSAND FOUR HUNDRED TEN AND 59/100 DOLLARS (\$409,410.59).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 (Final) relative to Contract No. E-06-012-201, Main Street Streetscape Phase 1 and 2, with Yerbey Concrete Construction, Inc., which change order increases the contract amount by \$9,410.59, for a revised contract amount not to exceed \$409,410.59.

ADOPTED: July 29, 2008

/add