

RESOLUTION NO. 26047

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL), RELATIVE TO CONTRACT NO. E-08-003-202, 2008 CITY SIDEWALK REQUIREMENTS CONTRACT WITH YERBEY CONCRETE CONSTRUCTION, INC., WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY ELEVEN THOUSAND THREE HUNDRED SIXTY AND 72/100 DOLLARS (\$11,360.72), FOR A REVISED CONTRACT AMOUNT OF ONE HUNDRED EIGHTY-FOUR THOUSAND SEVEN HUNDRED NINETY-FOUR AND 88/100 DOLLARS (\$184,794.88), AND THE RELEASE OF THE CONTINGENCY AMOUNT OF NINETEEN THOUSAND SIX HUNDRED FOURTEEN AND 40/100 DOLLARS (\$19,614.40).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 (Final), relative to Contract No. E-08-003-202, 2008 City Sidewalk Requirements Contract with Yerbey Concrete Construction, Inc., which change order decreases the contract amount by \$11,360.72, for a revised contract amount of \$184,794.88, and the release of the contingency amount of \$19,614.40.

ADOPTED: August 25, 2009.

/mms/add