

RESOLUTION NO. 26252

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 RELATIVE TO CONTRACT NO. E-06-006-202, NORTHPOINT BOULEVARD EXTENSION PHASE 2 AND 3, WITH STEIN CONSTRUCTION COMPANY, INC., FOR A DECREASED AMOUNT OF FIVE THOUSAND SEVEN HUNDRED TWENTY-NINE AND 15/100 DOLLARS (\$5,729.15), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE MILLION NINE HUNDRED EIGHTY-FIVE THOUSAND FIVE HUNDRED TWENTY-FOUR AND 70/100 DOLLARS (\$1,985,524.70), AND TO RELEASE THE TWO HUNDRED THOUSAND DOLLARS (\$200,000.00) IN CONTINGENCY FUNDS.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 relative to Contract No. E-06-006-202, Northpoint Boulevard Extension Phase 2 and 3, with Stein Construction Company, Inc., for a decreased amount of \$5,729.15, for a revised contract amount not to exceed \$1,985,524.70, and to release the \$200,000.00 in contingency funds.

ADOPTED: March 30, 2010

/mms