

RESOLUTION NO. 26454

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) RELATIVE TO CONTRACT NO. E-07-018-201, THE PASSAGE REPAIR PROJECT, WITH P & C CONSTRUCTION, INC., FOR AN INCREASE OF ONE HUNDRED FOUR THOUSAND NINE HUNDRED THIRTY-ONE AND 06/100 DOLLARS (\$104,931.06) AND A REVISED CONTRACT AMOUNT OF ONE MILLION TWO HUNDRED SIXTY-NINE THOUSAND NINE HUNDRED THIRTY-ONE AND 06/100 DOLLARS (\$1,269,931.06), AND RELEASING THE REMAINING CONTINGENCY AMOUNT OF ELEVEN THOUSAND FIVE HUNDRED SIXTY-EIGHT AND 94/100 (\$11,568.94).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 (Final) relative to Contract No. E-07-018-201, The Passage Repair Project, P&C Construction, Inc., for an increase of \$104,931.06 and a revised contract amount of \$1,269,921.06 and releasing the remaining contingency amount of \$11,568.94.

ADOPTED: September 28, 2010

/add