

RESOLUTION NO. 26929

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 (FINAL) FOR YERBEY CONCRETE CONSTRUCTION, INC., RELATIVE TO CONTRACT NO. E-10-007-201, 2010 CITY SIDEWALK REQUIREMENTS CONTRACT, FOR AN INCREASED AMOUNT OF TWENTY-EIGHT THOUSAND EIGHT HUNDRED THIRTEEN AND 61/100 DOLLARS (\$28,813.61), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED THREE HUNDRED FORTY-NINE THOUSAND TWO HUNDRED SEVENTY-FIVE AND 61/100 DOLLARS (\$349,275.61), AND TO RELEASE THE REMAINING CONTINGENCY OF THREE THOUSAND TWO HUNDRED TWENTY-FOUR AND 39/100 DOLLARS (\$3,224.39).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorizing Change Order No. 1 (Final) for Yerbey Concrete Construction, Inc., relative to Contract No. E-10-007-201, 2010 City Sidewalk Requirements Contract, for an increased amount of \$28,813.61, for a revised contract amount not to exceed \$349,275.61, and to release the remaining contingency of \$3,224.39.

ADOPTED: Dec. 20, 2011

/meb