A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 (FINAL) FOR VOLUNTEER EXCAVATING COMPANY, INC. RELATIVE TO CONTRACT NO. E-11-006-201, BITUMINOUS SURFACE TREATMENT, FOR A DECREASED AMOUNT OF NINETY-ONE THOUSAND THIRTY-TWO AND 88/100 DOLLARS (\$91,032.88), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE HUNDRED THIRTY-TWO THOUSAND SEVEN HUNDRED FORTY-NINE AND 58/100 **DOLLARS** (\$132,749.58),AND TO RELEASE THE **REMAINING** CONTINGENCY OF TWENTY-TWO THOUSAND THREE HUNDRED SEVENTY-EIGHT AND 54/100 DOLLARS (\$22,378.54).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing Change Order No.1 (Final), for Volunteer Excavating Company, Inc. relative to Contract No. E-11-006-201, Bituminous Surface Treatment, for a decreased amount of \$91,032.88, for a revised contract amount not to exceed \$132,749.58, and to release the remaining contingency of \$22,378.54.

ADOPTED: November 20, 2012.

/mms