## **RESOLUTION NO. 28191**

A RESOLUTION AUTHORIZING THE CHIEF OF THE CHATTANOOGA FIRE DEPARTMENT TO AMEND THE CONTRACT WITH RIVER STREET ARCHITECTURE, LLC FOR THE DESIGN OF FIRE STATION NO. 11, FOR AN ADDITIONAL COST OF TWENTY-SIX THOUSAND FIVE HUNDRED DOLLARS (\$26,500.00) TO COVER THE REPLATTING OF THE LAND DUE TO THE INSTABILITY OF THE SOIL, FOR A TOTAL AMOUNT OF ONE HUNDRED FORTY-FOUR THOUSAND NINE HUNDRED SIXTY-NINE DOLLARS (\$144,969.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That the Chief of the Chattanooga Fire Department is hereby authorized to amend the contract with River Street Architecture, LLC for the design of Fire Station No. 11, for an additional cost of \$26,500.00 to cover the re-platting of the land due to the instability of the soil,

ADOPTED: March 31, 2015

for a total amount of \$144,969.00.

/mem