

RESOLUTION NO. 28882

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR TALLEY CONSTRUCTION COMPANY, INC. OF ROSSVILLE, GA, RELATIVE TO CONTRACT NO. W-15-015-201, 818 GEORGIA AVENUE (19 PATTEN PARKWAY) SEWER RELOCATION, A NON-CONSENT DECREE PROJECT, FOR A DECREASED AMOUNT OF ONE HUNDRED SIXTY-NINE THOUSAND ONE HUNDRED SIXTY-THREE AND 18/100 DOLLARS (\$169,163.18), TO RELEASE THE REMAINING CONTINGENCY OF TWENTY THOUSAND DOLLARS (\$20,000.00), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED FIFTY-SIX THOUSAND THREE HUNDRED NINETY-FIVE AND 31/100 DOLLARS (\$56,395.31).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Talley Construction Company, Inc. of Rossville, GA, relative to Contract No. W-15-015-201, 818 Georgia Avenue (19 Patten Parkway) Sewer Relocation, a non-consent decree project, for a decreased amount of \$169,163.18, to release the remaining contingency of \$20,000.00, for a revised contract amount not to exceed \$56,395.31.

ADOPTED: January 3, 2017

/mem