

RESOLUTION NO. 29555

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR CURL CONSTRUCTION AND EXCAVATING, LLC OF WARTRACE, TN, RELATIVE TO CONTRACT NO. W-12-018-201, AGAWELA DRIVE STREAM RESTORATION PROJECT, A CONSENT DECREE RELATED PROJECT, FOR A DECREASED AMOUNT OF SEVENTY-FIVE THOUSAND FIVE HUNDRED THIRTY-FOUR AND 21/100 DOLLARS (\$75,534.21), TO RELEASE THE CONTINGENCY AMOUNT OF NINETY THOUSAND DOLLARS (\$90,000.00), FOR A REVISED CONTRACT AMOUNT OF EIGHT HUNDRED TWENTY-FOUR THOUSAND EIGHTY-SIX AND 79/100 DOLLARS (\$824,086.79).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Curl Construction and Excavating, LLC of Wartrace, TN, relative to Contract No. W-12-018-201, Agawela Drive Stream Restoration Project, for a decreased amount of \$75,534.21, to release the contingency amount of \$90,000.00, for a revised contract amount of \$824,086.79.

ADOPTED: July 24, 2018

/mem