

RESOLUTION NO. 29696

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 FOR HAREN CONSTRUCTION COMPANY, INC. OF ETOWAH, TN, RELATIVE TO CONTRACT NO. W-15-009-201, MBWWTP CONTROL ROOM UPGRADES, A CONSENT DECREE PROJECT, TO INCLUDE A NEW CONTINGENCY IN THE AMOUNT OF ONE HUNDRED THOUSAND DOLLARS (\$100,000.00), FOR AN INCREASED AMOUNT OF TWO HUNDRED SIXTEEN THOUSAND TWO HUNDRED FORTY-FIVE AND 75/100 DOLLARS (\$216,245.75), FOR A REVISED CONTRACT AMOUNT OF ONE MILLION SEVEN HUNDRED EIGHTY THOUSAND TWO HUNDRED FORTY-FIVE AND 75/100 DOLLARS (\$1,780,245.75).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 for Haren Construction Company, Inc. of Etowah, TN, relative to Contract No. W-15-009-201, MBWWTP Control Room Upgrades, a Consent Decree Project, to include a new contingency in the amount of \$100,000.00, for an increased amount of \$216,245.75, for a revised contract amount of \$1,780,245.75.

ADOPTED: November 13, 2018

/mem