

RESOLUTION NO. 29697

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR LAYNE INLINER, LLC OF TUCKER, GA, RELATIVE TO CONTRACT NO. W-12-021-201, SANITARY SEWER REHABILITATION OF SOUTH CHICKAMAUGA CREEK 5 SUB-BASIN PROJECT, A CONSENT DECREE PROJECT, TO RELEASE THE CONTINGENCY AMOUNT OF TWO HUNDRED FIFTY THOUSAND DOLLARS (\$250,000.00), FOR A DECREASED AMOUNT OF FOUR HUNDRED THIRTY-FOUR THOUSAND FOUR HUNDRED NINETY-SEVEN AND 54/100 DOLLARS (\$434,497.54), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED TWO MILLION ONE HUNDRED NINETY-TWO THOUSAND FOUR HUNDRED EIGHTY-SEVEN AND 46/100 DOLLARS (\$2,192,487.46).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Layne Inliner, LLC of Tucker, GA, relative to Contract No. W-12-021-201, Sanitary Sewer Rehabilitation of South Chickamauga Creek 5 Sub-Basin Project, a Consent Decree Project, to release the contingency amount of \$250,000.00, for a decreased amount of \$434,497.54, for a revised contract amount not to exceed \$2,192,487.46.

ADOPTED: November 13, 2018

/mem