## **RESOLUTION NO. 29801**

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR ROSS GLASS AND ALUMINUM, LLC OF CHATTANOOGA, TN, RELATIVE TO CONTRACT NO. R-14-012-202, HOLMBERG BRIDGE PANEL REPLACEMENT – PHASE 2, FOR AN INCREASED AMOUNT OF FORTY-THREE DOLLARS (\$43.00), TO RELEASE THE REMAINING CONTINGENCY IN THE AMOUNT OF TWENTY THOUSAND NINE HUNDRED FOURTEEN DOLLARS (\$20,914.00), FOR A REVISED CONTRACT AMOUNT OF FIVE HUNDRED NINETEEN THOUSAND FORTY-THREE DOLLARS (\$519,043.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Ross Glass and Aluminum, LLC of Chattanooga, TN, relative to Contract No. R-14-012-202, Holmberg Bridge Panel Replacement – Phase 2, for an increased amount of \$43.00, to release the remaining contingency in the amount of \$20,914.00, for a revised contract amount of \$519,043.00.

ADOPTED: February 12, 2019

/mem